COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 09/21/2004

ESTIMATE SUMMARY 14:14:26
CONTID: C14237 ESTIMATE NO: 0003 PROG SPEC YR:2002
PCN: 14237-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 45.0 DAYS TIME ALLOW: 47 WORK DAYS
WADSWORTH BLVD., 90TH TO 104TH PERCENT TIME: 95.74 ORIG TIME ALLOW: 47 WORK DAYS
PROJECT NO: STA 1211-058
WADSWORTH BLVD., 90TH TO 104TH
NAME OF ROAD: Wadsworth Blvd. (SH 121)
PROJECT COUNTIES: JEFFERSON, REGION 6
CONTRACTOR:
PREMIER PAVING, INC. PAY PERIOD ENDING 09/01/2004 DATE TIME STARTED 06/06/2004
5085 HARLAN ST DATE LET 01/29/2004 DATE WORK BEGAN 06/06/2004
DATE AWARDED 02/09/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 02/23/2004 DATE ACCEPTED
DENVER CO 80212-28. (303)940-3668 DATE NOTICE TO PROCEED 06/06/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,257,337.43 PARTICIPATING $ 916,792.65 $ 416,229.06
AWARD PROJECT AMT: $  1,022,091.35 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 72.92% TOTAL EARNINGS 916,792.65 416,229.06
FUNDS AVAILABLE: $ 340,544.78 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 916,792.65 416,229.06
TOTAL CLAIMS: $ 0.00 RETAINAGE -511.35 -391.50
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 916,281.30 415,837.56
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 916,281.30 415,837.56
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 415,837.56
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PCN: 14237-BID ESTIMATE RUN 09/21/2004
PROJECT: STA 1211-058 ESTIMATE NO: 0003 14:14:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 208-00020 *SILT FENCE 1,400.000 0.000
LF 0.000 0.00
0.85000 0.000 0.00
0065 208-00045 CONCRETE WASHOUT STRUCTURE 10.000 0.000
EACH 0.000 0.00
140.00000 0.000 0.00
0070 208-00050 *STORM DRAIN INLET PROTECTION 70.000 13.000
EACH 0.000 0.00
140.00000 13.000 1,820.00
0075 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000
LS 1.000 1,700.00
1,700.00000 1.000 1,700.00
0080 208-00205 *EROSTION CONTROL SUPERVISOR 70.000 0.000
HOUR 12.000 468.00
39.00000 12.000 468.00
0085 210-00815 *RESET SIGN PANEL 2.000 0.000
EACH 2.000 84.00
42.00000 2.000 84.00
0090 210-04010 ADJUST MANHOLE 8.000 2.000
EACH 2.000 770.00
385.00000 4.000 1,540.00
0095 210-04050 ADJUST VALVE BOX 58.000 3.000
EACH 3.000 420.00
140.00000 6.000 840.00
0100 217-00020 *HERBICIDE TREATMENT 5.000 0.000
HOUR 0.000 0.00
205.00000 0.000 0.00
0105 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 50.000 0.000
TON 0.000 0.00
75.00000 0.000 0.00
0110 403-33871 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 15,340.570 7,852.110
TON 7,488.460 241,502.84

32.25000 15,340.570 494,733.38
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PCN: 14237-BID ESTIMATE RUN 09/21/2004
PROJECT: STA 1211-058 ESTIMATE NO: 0003 14:14:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 6,978.000 0.000
GAL 2,380.000 2,380.00
1.00000 2,380.000 2,380.00
0120 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 164.000 0.000
LF 164.000 2,460.00
15.00000 164.000 2,460.00
0125 606-02003 *END ANCHORAGE (NONFLARED) 1.000 0.000
EACH 1.000 1,850.00
1,850.00000 1.000 1,850.00
0130 608-00006 *CONCRETE SIDEWALK (6 INCH) 540.000 82.000
sY 0.000 0.00
38.00000 82.000 3,116.00
0135 608-00010 *CONCRETE CURB RAMP 490.000 236.500
sy 0.000 0.00
66.50000 236.500 15,727.25
0140 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 1,640.000 555.000
LF 0.000 0.00
16.00000 555.000 8,880.00
0145 613-00200 *2 INCH ELECTRICAL CONDUIT 170.000 0.000
LF 140.000 2,485.00
17.75000 140.000 2,485.00
0150 613-00300 *3 INCH ELECTRICAL CONDUIT 340.000 0.000
LF 280.000 4,704.00
16.80000 280.000 4,704.00
0155 613-07000 *PULL BOX (SPECIAL) 8.000 1.000
EACH 5.000 735.00
147.00000 6.000 882.00
0160 613-10000 *WIRING 1.000 0.000
LS 1.000 550.00
550.00000 1.000 550.00
0165 614-00011 *SIGN PANEL (CLASS I) 179.000 0.000
SF 87.000 1,566.00

18.00000 87.000 1,566.00
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PCN: 14237-BID ESTIMATE RUN 09/21/2004
PROJECT: STA 1211-058 ESTIMATE NO: 0003 14:14:26

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 614-00012 *SIGN PANEL (CLASS II) 168.000 0.000
SF 90.000 1,800.00
20.00000 90.000 1,800.00
0175 614-01582 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE SCH. 80) 325.000 0.000
LF 10.000 230.00
23.00000 10.000 230.00
0180 614-10150 *12 INCH LED (BALL) 37.000 0.000
EACH 25.000 3,000.00
120.00000 25.000 3,000.00
0185 614-10155 *12 INCH LED (ARROW) 4.000 0.000
EACH 4.000 440.00
110.00000 4.000 440.00
0190 614-10160 *SIGNAL HEAD BACKPLATES 14.000 11.000
EACH 2.000 250.00
125.00000 13.000 1,625.00
0195 614-72872 *LOOP DETECTOR (MICRO TYPE) 10.000 10.000
EACH 0.000 0.00
340.00000 10.000 3,400.00
0200 614-72875 *LOOP DETECTOR WIRE 3,192.000 3,144.000
LF 48.000 100.80
2.10000 3,192.000 6,703.20
0205 614-72886 *INTERSECTION DETECTION SYSTEM (CAMERA) 4.000 0.000
EACH 4.000 20,520.00
5,130.00000 4.000 20,520.00
0210 626-00000 *MOBILIZATION 1.000 0.600
LS 0.400 2,520.00
6,300.00000 1.000 6,300.00
0215 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.000
L S 1.000 4,300.00
4,300.00000 1.000 4,300.00
0220 627-00002 *THERMOPLASTIC PAVEMENT MARKING 19,737.000 0.000
SF 19,737.000 30,592.35
1.55000 19,737.000 30,592.35
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PCN: 14237-BID ESTIMATE RUN 09/21/2004
PROJECT: STA 1211-058 ESTIMATE NO: 0003 14:14:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 988.000 606.000
GAL 0.000 0.00
34.50000 606.000 20,907.00
0230 627-01000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 2,137.000 0.000
SF 2,137.000 17,523.40
8.20000 2,137.000 17,523.40
0235 627-30305 *PREFORMED PLASTIC PAVEMENT MARKING (60 MIL) 214.000 89.500
(WORD-SYMBOL)
SF 0.000 0.00
13.05000 89.500 1,167.97
0240 627-30310 *PREFORMED PLASTIC PAVEMENT MARKING (60 MIL) 5,060.000 600.000
(XWALK-STOP
SF 3,874.000 27,505.40
7.10000 4,474.000 31,765.40
0245 630-00000 *FLAGGING 1,404.500 1,041.500
HOUR 363.000 6,715.50
18.50000 1,404.500 25,983.25
0250 630-00003 *UNIFORMED TRAFFIC CONTROL 100.000 0.000
HOUR 8.000 576.00
72.00000 8.000 576.00
0255 630-00004 *TRAFFIC CONTROL VEHICLE 1.000 0.000
EACH 0.000 0.00
1,805.00000 0.000 0.00
0260 630-00007 *TRAFFIC CONTROL INSPECTION 23.000 20.000
DAY 3.000 309.00
103.00000 23.000 2,369.00
0265 630-00012 *TRAFFIC CONTROL MANAGEMENT 38.000 30.000
DAY 8.000 2,880.00
360.00000 38.000 13,680.00
0270 630-80001 *FLASHING BEACON (PORTABLE) 4.000 2.000
EACH 1.600 576.00
360.00000 3.600 1,296.00
0275 630-80337 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 6.000 0.000
EACH 0.000 0.00

175.00000 0.000 0.00
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PCN: 14237-BID ESTIMATE RUN 09/21/2004
PROJECT: STA 1211-058 ESTIMATE NO: 0003 14:14:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 28.000 14.000
EACH 11.200 638.40
57.00000 25.200 1,436.40
0285 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 78.000 39.000
EACH 31.200 2,090.40
67.00000 70.200 4,703.40
0290 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 4.000
EACH 3.200 329.60
103.00000 7.200 741.60
0295 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 300.000 150.000
SF 120.000 2,226.00
18.55000 270.000 5,008.50
0300 630-80355 *PORTABLE MESSAGE SIGN PANEL 6.000 3.000
EACH 1.500 6,180.00
4,120.00000 4.500 18,540.00
0305 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 6.000 3.000
TYPE)
EACH 1.500 1,935.00
1,290.00000 4.500 5,805.00
0310 630-80360 *DRUM CHANNELIZING DEVICE 200.000 46.000
EACH 36.800 1,895.20
51.50000 82.800 4,264.20
0315 630-80380 *TRAFFIC CONE 625.000 312.500
EACH 250.000 2,187.50
8.75000 562.500 4,921.88
0320 630-80520 *MOBILE PAVEMENT MARKING ZONE 2.000 0.000
DAY 0.000 0.00
515.00000 0.000 0.00
0325 700-70010 F/A MINOR CONTRACT REVISIONS 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0330 700-70021 F/A ON-THE-JOB TRAINEE 600.000 0.000
HOUR 0.000 0.00

1.00000 0.000 0.00
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PROJECT: STA 1211-058 ESTIMATE NO: 0003 14:14:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0335 700-70025 F/A QUALITY INCENTIVE PAYMENT 40,000.000 0.000
FA 15,379.670 15,379.67
1.00000 15,379.670 15,379.67
0340 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0345 700-70034 F/A ROADWAY SMOOTHNESS 12,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0350 700-70310 F/A LANDSCAPING 35,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 1,250,537.43 $ 416,229.065S 909,992.64
CAT NO0400 CONSTRUCTION ENGINEERING
0355 620-00001 FIELD OFFICE (CLASS 1) 1.000 1.000
EACH 0.000 0.00
3,200.00000 1.000 3,200.00
0360 620-00011 FIELD LABORATORY (CLASS 1) 1.000 1.000
EACH 0.000 0.00
3,200.00000 1.000 3,200.00
0365 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
400.00000 1.000 400.00
CAT 0400 CURRENT AMT $ 6,800.00 $ 0.00$ 6,800.00
PROJECT TOTAL CURRENT AMT $ 1,257,337.43 $ 416,229.06 S 916,792.64



